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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Record

A

I HEADING 282972

i

Date: February 12, 1996
From: Cindy Nolan, OSC, U.S. EPA, Region V, EERB, RS-II

To: E. Watkins, OSWER, Washiugloi, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
D. Bruse, Chief RS-1I, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicage Coordinator, Chicago, IL
I. Kojawa, ORC, CM-29A. Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, [EPA, Maywood, IL
B, Evcretts, 1EPA, Springfield, IL
R. Roache, Depamnem of Environmental Control, Maywood, IL

Subject: /Haxvev GRQ; )H.mey, Cuok County, Tinois.
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POLREP#.  Thirteen (13)

II. RACKGROUND

Site ID No.: 0V

Delivery Grder No: 5001 05 655

Respoase Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS 1D #: (LDOOL 128024

NPL Status: Nop-NPL

Start Date: September 21, 1995

M. RESPONSFE INFORMATION

A. Initia! Situation:
See initial POLREP.

B. Actions Takep:
The following actions were accomplished during the petiod of February 5-9, 1996:

L. ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbebtos-oontmnmg debris from the inside of the buildings.

2 On 2-5, JV1 conducted cleanup activities in Buildings E and 1.

3. QOn 2-6, two rolioff boxes (46 yd”) of asbestos-containing material (ACM) and loose debris
ware disposed of at Commumity Tandfill, Morris, Illinois. JV1 conducted cleatup activities
Buildings B and 1.
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4. On 2-7, two rolloft boxes (56 yd*) ol ACM and loose debris were disposed of at Corarumity
Landfill. YVI conducted cleanup activities in Buildings E and 1.

On 28, two rolloft boxes (56 yd*) of ACM and loose debris were disposed of at Community
Landfill. JVI conducted cleanup rernoval activities in Buildings £ and D.

6. Op 2-9, one rolioff box (27 yd*) of ACM and loose debris was disposed of at Communiry
Tandfitl. JVI conducted cleanup activities in Building D.

ERCS personrel air sampling was conducted. No elevated readings were found using PCM
analy sis
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IV.  NEXT &TEPS

1 Remove and dispose of all ashestos lying on the ground and from overhead piping inside of
the builkdings.

2. Orzanize disposal of drum and vat conrents.

3. Complete removing ACM in Buildings J and H and finish ground cleaaup activities.

V. KEY ISSUES

1. All vire removal activities have been completed. A final total of 4,055 1ires were transported
for recycling. TEPA funded the disposal of the tires to BFI Tire Recycling.

VI.  COSTS TO DATE as of 2/9/96

AMOUNT AMOUNT AMOUNT

BUDGETED USED REMAINING
US EPA $ 165,120 $ 54,053 S 111,067
*TAT $ 28,000 § 24321 S 3679
START § 25,000 $ 9.204 $ 15,79
ERCS $1,200,000 $ 825,142 $ 374,858
TOTAL $1,418,120 $ 912,70 $ 505,400

= TAT contract officially ended on 1-14-96.

Vil. DISPOSITION OF WASTES

v ey

l7ﬂ‘-

l XTI e ——
| Piping insulation removed to date | Loose ACM removed to date , Total ACM disposed
o g o e —a_rfotﬁnb s — L
Outside ide; ! Qutside:
4,648 LF 821 yd* l 1,004 yd®
Inside: Insida: Ipside:
24 856 LE 1.414 yd® 2,104 yd?

‘TSI on air ducts




